yiyχmɛštəm qʷaqʷtəm
Willow Creek Stewardship

August 14, 2025

For more information please scan this QR Code

Aupe Crescent Culvert Replacement - Updates

The Aupe Crescent culvert replacement work continues next week. Please note the following upcoming activities scheduled:

Week 1

- **Monday August 18** - Mobilization and site access by crews begin.
- **Wednesday August 20** - Temporary road lane will be set up at Aupe Crescent crossing, and demolition will begin.

Week 2

- **Monday August 25** - Environment and water management begins.
- **Wednesday August 27** - Culvert and earthworks installation begins.

Week 3

- **Monday September 1** - Culvert and earthworks installation continues.
- **Wednesday September 3** - Backfill and channel work begins.

Week 4

- **Monday September 8** - Roadworks and re-paving begins.
- **Thursday September 11** - Demobilization and closeout of work begins.

All work is currently expected to be complete by **Monday September 15.** We will inform the community if delays are expected.

Check out our website for more info!

yiyχmɛštəm qʷaqʷtəm means “we will take care of the creek” in our ʔayʔaǰuθɛm language. Check out the QR code to hear the pronunciation!

Learn more about the Aupe Crescent Culvert Replacement Project, and the broader Willow Creek Stewardship Project here!

yiyχmɛštəm qʷaqʷtəm
Willow Creek Stewardship

For more information please scan this QR Code

Aupe Crescent Culvert Replacement - An Overview

As you may have heard already, for the first component of our yiyχmɛštəm qʷaqʷtəm project, we are protecting our community from flooding while improving salmon habitat by replacing the undersized culvert at Aupe Crescent with a large concrete box culvert.

Work for this has already begun and will continue through August, with completion in September.

Undersized Culvert



New Culvert Design